
PLANNING LEVEL OPINION OF COST SUMMARY
Project Description: I-90 / SR 18 Interchange Improvements Client: City of Snoqualmie
Corridor Section: Truck Bridge Date: June-15
Location: Interchange Date of Cost Index: 2015

Calculated By/Entered By: BMP 8/28/2015
Checked By: MAM 8/31/2015

ESTIMATE TEMPLATE COSTS - UPDATED DECEMBER 2014

ITEM UNIT
ESTIMATED 
UNIT COST QTY COST

I. RIGHT OF WAY
RIGHT OF WAY (PARTIAL ACQUISITION) LS $27,000 1                     $27,000
RIGHT OF WAY (FULL ACQUISITION) LS $0 1                     $0
CONSTRUCTION EASEMENTS SF $5 -                  $0
RIGHT OF WAY TOTAL $27,000

II. CONSTRUCTION
1 PREPARATION/GRADING/DRAINAGE

1.1 PREPARATION
CLEAR & GRUB,DEMO ACRE $10,000 7.7                   $77,000
REMOVING EXISTING PAVEMENT SY $10 500                  $5,000
REMOVAL STRUCTURES & OBSTRUCTIONS LS $5,000 1                     $5,000

1.2 EARTHWORK
ROADWAY EXCAVATION INCL, HAUL CY $20 14,600             $292,000
STRUCTURE EX. CL. A INCL. HAUL CY $25 100                  $2,500
BORROW INCL. HAUL TON $18 60,800             $1,094,400
EMBANKMENT COMPACTION CY $2 32,900             $65,800

1.3 STORMWATER MITIGATION
DETENTION AND TREATMENT SF $10 231,200           $2,312,000

1.4 STORM DRAINAGE CONVEYANCE LS $1,353,550 1                     $1,353,550

2 STRUCTURE
CONCRETE BRIDGES SF $250 8,700               $2,175,000
CONCRETE BRIDGES WIDENING SF $350 -                  $0
APPROACH SLAB SY $140 200                  $28,000
BRIDGE EMBANKMENT CY $50 -                  $0
MODULAR BLOCK WALL (CUT) SF $35 3,400               $119,000
SOLDIER PILE WALL W/ CONCRETE FACING (CUT) SF $125 -                  $0
SOLDIER PILE WALL W/ CONCRETE FACING (CUT) SF $150 -                  $0
MECHANICALLY STABILIZED EARTH WALL (FILL) SF $45 3,100               $139,500
SOLDIER PILE WALL W/ CONCRETE FACING (FILL) SF $125 36,500             $4,562,500
SOLDIER PILE WALL W/ CONCRETE FACING (FILL) SF $150 -                  $0
BRIDGE REMOVAL SF $40 -                  $0
CULVERT LF $1,750 150                  $262,500
NOISE WALLS SF $40 -                  $0

3 SURFACING
PORTLAND CEMENT CONCRETE SF $12 -                  $0
HOT MIX ASPHALT TON $85 16,600             $1,411,000
CRUSHED SURFACING TON $25 8,200               $205,000

4 ROADSIDE DEVELOPMENT
FENCING LF $15 -                  $0
SEEDING, MULCHING & FERTILIZING LS $244,000 1                     $244,000
WETLAND MITIGATION LS $0 1                     $0
ENVIRONMENTAL PERMITS LS $0 1                     $0
TEMPORARY WATER POLLUTION & EROSION CONTROL LS $303,900 1                     $303,900
LANDSCAPING LS $0 1                     $0

5 TRAFFIC
GUARD RAIL LF $18 200                  $3,600
CONCRETE BARRIER LF $65 5,100               $331,500
SIGNAL SYSTEMS LS $0 1                     $0
ILLUMINATION LS $255,500 1                     $255,500
SIGNING LS $248,000 1                     $248,000
CURBS LF $15 -                  $0
CURB RAMPS EA $1,500 -                  $0
SIDEWALKS SY $25 -                  $0
DRIVEWAYS SY $75 -                  $0
SC&DI (ITS) LS $0 1                     $0
TRAFFIC CONTROL LS $774,900 1                     $774,900

5a. OTHER ITEMS
SURVEYING LS $244,100 1                     $244,100
SPECIAL ITEMS EST $0 1                     $0
UTILITY RELOCATIONS EST $0 1                     $0

6 MISCELLANEOUS (10%) LS $1,652,000 1                     $1,652,000

7 CONSTRUCTION SUBTOTAL (ITEMS 1 THRU 6) $18,167,250

8 MOBILIZATION
10.00% OF ITEM 7 EST $1,817,000 1                     $1,817,000

9 SUBTOTAL (ITEMS 7 & 8) $19,984,250

10 SALES TAX
0.0% OF (% OF ITEM 9) EST $0 1                     $0

11 AGREEMENTS (Utilities, WSP, etc.)
EST $0 1                     $0
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12 SUBTOTAL (ITEMS 9 THRU 11) $19,984,250

13 CONSTRUCTION
ENGINEERING (15% OF ITEM 12) EST $2,998,000 1                     $2,998,000
CONTINGENCIES (30% OF ITEM 12) EST $5,996,000 1                     $5,996,000

14 CONSTRUCTION TOTAL (ITEMS 12 & 13) $28,978,250

III. PRELIMINARY ENGINEERING
(15% OF ITEM 14) EST $4,347,000 1                     $4,347,000

IV. TOTAL ESTIMATED COST 

(ITEMS I, 14 & III) $33,360,000

V. FUTURE ESTIMATED COST 
Inflation Const. Year Cost Index Future Cost

FUTURE COST BASED ON INFLATION RATE 0.04 2015 2015 $33,360,000

The above opinion of cost is a planning level estimate only.  It is based on best available information and scope at the time, not on the results of a detailed 
engineering study, and is supplied as a budgeting guide only.  Perteet, Inc. does not guarantee or warrant the accuracy of this planning level estimate.
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